
Dominion Energy South Carolina, Inc. 
Environmental Services 
400 Otarre Parkway, Cayce, SC 29033 
Mailing Address:
220 Operation Way, MC C221, Cayce SC 29033

Dominion
Energy^

January 29, 2020

Mr. McKenzie Mallary 
Remedial Project Manager 
U.S. EPA
61 Forsyth Street SW 
Atlanta, GA 30303-3104

RE: 4*'’ Quarter 2019 Progress Report
Calhoun Park Area Site

Dear Mr. Mallary:

Please find enclosed the 4'^' Quarter 2019 Progress Report for the Calhoun Park Area Site (CPA site) for 
activities related to both OU #1 and OU #2.

Major activities for this quarterly reporting period included:

• Transporting 20 drums of recovered DNAPL to Tradebe Environmental Services for recycling:

• Conducting the annual intermediate groundwater monitoring event;

• Continuing with the DNAPL monitoring/removal program; and

• Continuing work on other CPA site commitments as detailed herein.

If you have any questions or need additional information, please contact Paul Biery at 803-217-5016.
t'

Sincerely,

Thomas Effinger ^
Director, Environmental

cc: J. Padget(SCDHEC)
P. Biery, R. Contrael (DESC) 
W. Zeli (Apex)

11144285



4‘»' QUARTER 2019 PROGRESS REPORT

CALHOUN PARK AREA SITE ACTIVITIES 
CHARLESTON, SOUTH CAROLINA 

DOMINION ENERGY SOUTH CAROLINA, INC.

A. ACTIVITIES WITHIN THE QUARTER

The following activities were completed or continued during October through December 2019:

• Continued agency communication / correspondence and submittals in accordance with the 
Unilateral Administrative Order (UAO);

• Prepared the Quarterly Progress Report for July through September 2019 and submitted to EPA 
and SCDHEC;

• Prepared monthly discharge reports for submittal to Charleston Water System (CWS);

• Continued DNAPL monitoring and removal from various shallow and intermediate monitoring 
points, including procurement of a new portabie pump for DNAPL recovery:

• Transported 20 drums of recovered DNAPL to Tradebe Environmental Services for recycling in 
December 2019;

• Initiated planning for the technical impracticability (Tl) demonstration:

• Conducted the annual intermediate groundwater monitoring event during the week of December 
9, 2019: and

• SCDHEC conducted a site inspection on December 17, 2019.

B. DATA SUBMITTAL

No data was submitted to EPA and SCDHEC during this reporting period.

C. SCHEDULE

The project is being completed in general accordance with associated schedule requirements. Ongoing 
site activities associated with the point source removal of DNAPL in select monitoring and DRW wells 
were continued during this reporting period.

D. COMMUNICATIONS

October 2, 2019 - W. Zeli (Apex) submitted the Monthly Discharge Report for September 2019 to J. 
Walker (CWS).

October 17, 2019 and November 6, 2019 - T. Effinger (DESC) communicated with M. Mallory (U.S. EPA) 
regarding transition of the project to a hew EPA RPM and the status of several EPA reviews.
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October 22, 2019 - P. Biery (DESC) submitted the Third Quarter 2019 Progress Report to M. Mallory 
(U.S. EPA).

October 29, 2019 - J. Padgett (SCDHEC) provided a response to the Thirty-Fifth DNAPL Removal Report 
- December 2018 through May 2019 and concurred with continuing manual DNAPL recovery at the site.

November 4, 2019 - J. Padgett (SCDHEC) provided a response to the OU #1 Shallow Groundwater 
Monitoring Results - April 2019 report.

November 6, 2019 - T. Effinger (DESC) submitted the Monthly Discharge Report for October 2019 to J. 
Walker (CWS).

November 7, 2019 - J. Padgett (SCDHEC) provided a response to the Third Quarter 2019 Progress 
Report.

December 6, 2019 - T. Effinger (DESC) submitted the Monthly Discharge Report for November 2019 to J. 
Walker (CWS).

E. DIFFICULTIES ENCOUNTERED

There were no difficulties encountered during this reporting period.

F. CORRECTIVE ACTION

There were no corrective actions required during this reporting period.

G. PROJECT PERSONNEL

There have been no changes to project personnel during this reporting period.

H. REPORTS SUBMITTED TO EPA

No reports were submitted to EPA and SCDHEC during this reporting period.

I. PROJECTED ACTIVITIES

DESC will:

• Continue with site-wide DNAPL recovery tasks at various points in both the shallow and 
intermediate groundwater zones, including arrangements for DNAPL recycling;

• Abandon the shallow and intermediate zone wells approved for abandonment by SCDHEC;

• Follow-up on the Five-Year Review Report, including plans for a technical impracticability 
demonstration;

CPA QPR4Q 2019
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• Continue monthly reporting to CWS for potential groundwater discharges:

• Complete and submit the Thirty-Sixth DNAPL Removal Report;

• Prepare and submit the annual OU #2 Intermediate Groundwater Monitoring Report for the 
December 2019 event;

• Provide on-site support activities for various electrical equipment upgrade projects in and around
the substation, as needed; and i

• Perform groundwater monitoring well maintenance activities, as needed.

J. DNAPL MONITORING / REMOVAL PROGRAM

A total of approximately 705 gallons of DNAPL were removed from 27 recovery locations during this 
reporting period, as summarized on Table 1. Recovery locations during the quarter are identified on 
Figure 1.

CPAQPR 4Q 2019



TABLE 1

CUMULATIVE SUMMARY OF DNAPL REMOVED BASED ON DRUM AND CONTAINER MEASUREMENTS 
OCTOBER THROUGH DECEMBER 2019

DESC Calhoun Paih Area Site 
Charleston, South Carolina

Well

OCTOBER 2019 NOVEMBER 2019 DECEMBER 2019 Total Volume 
Removed - 4th 
Quarter 2019 

(gallons)1 2 3 4 7 8 9 10 21 22 23 24 25 28 29 30 31 11 12 13 14 15 18 19 20 21 2 3 4 5 6 16 17 18 19 20
DRW-06 =ump<!d InteTmltte ntly- 234.6 1=ump<id Inteirmitte»itly- 133.7-1. Purnped 1Intermittenti!1-2U).52 578.93

DRW-08 0.50 1.00 0.25 0.75 0.50 0.75 1.00 0.50 0.50 1.00 1.00 0.75 1.00 0.75 10.25
DRW-12 1.25 0.75 1.25 0.75 1.00 0.75 1.00 0.75 7.50
□RW-13 1.00 1.25 1.25 0.50 0.50 1.00 5.50
DRW-14 0.75 0.50 0.50 0.25 2.00
DRW-15 1.00 1.00 1.00 0.75 3.75
DRW-16 0.75 0.75 0.75 2.25
DRW-19 1.50 1.25 1.00 1.50 5.25
DRW-21 2.25 4.00 2.00 4.25 2.25 3.75 2.50 21.00
DRW-22 0.75 0.75 1.00 2.50
DRW-23 0.25 0.25
DRW-24 0.75 0.75
DRW-25 1.00 0.50 0.75 2.25
DRW-26 0.75 0.75
DRW-28 1.75 1.00 2.75
DRW-32 0.75 0.75 1.50
DRW-33 1.75 0.75 0.50 0.50 0.50 0.25 0.50 0.25 1.00 6.00
DRW-34 1.75 1.25 3.50 2.00 8.50
DRW-35 2.50 2.25 1.50 2.50 2.50 11.25
DRW-37 0.75 0.75 1.50
DRW-38 1.00 1.00
DRW-39 0.75 0.75 1.50
DRW-42 2.00 1.25 2.50 1.00 2.25 0.75 1.50 1.00 12.25
DRW-47 0.50 0.50
DRW-48 2.50 3.00 2.75 2.50 10.75
MW-12A 0.10 0.10
MU432B 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 4.00

Total Volume 
Removed 
(galtons)

3.25 3.25 5.00 3.00 4.50 3.50 4.00 2.25 4.00 3.75 2.00 4.25 4.25 4.50 3.25 5.10 2.50 4.25 3.25 1.00 6.00 4.00 3.75 3.50 5.00 1.25 3.75 2.50 1.50 5.25 3.75 4.25 2.00 2.75 4.25 1.25 704.53
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